Invoice Number:

Descriptlon:

BLACK&VEATCH

02

e qo

Involce Date:

Black & Veatch Involce No.:

Waukesha Water Utility

Great Lakes Water Supply Program

Bill To:

MS. KELLY ZYLSTRA, P.E.

PROJECT MANAGER
WAUKESHA WATER UTILITY
P.0.BOX 1648

WAUKESHA, W1 53187-1648

(o 3
Tw.s

205

CM Sontcon—

Remit To:

02/24/22 =~
1365500

(GLES S Glek, &
LHinNE)

BLACK & VEATCH

P.0O. BOX 803823

KANSAS CITY, MO 64180-3823
FED ID: 431833073

ELECTRONIC FUNDS TRANSFER TO;
BLACK & VEATCH CORPORATION

ACCOUNT NUMBER|
COMMERCE BANK, KC, MO. USA

ABA NUMBER]

SNVJ.RT.NO.IIIIIIIII

4#PLEASE INCLUDE INVOICE NUMBER*##
ORG ID 1204

Customer P.O. Number: NA Budget: s 5,837,300,00
Customer Number: 411178 Cumulative Amt Billed: S 452,956,12
Project Number: NA
Project Name: Construction Management Services 2022
Terms: NET 30 Billing Perlod From:  01/22/22
Due Date: 03/26/22 Tor  02/18/22
Current Cumulative
Amount Amount
FIELD SERVICES
Direct Labor 55,637.35 96,598.09
Salary Multiplier 2.7
Total Direct Labor 150,220.85 260,814.85
OFFICE SERVICES
Direct Labor 4,771,55 8,540.29
Salary Multiplier 3.0
Total Direct Labor 14,314.65 25,620.87
Reimbursable Direct Costs 6,854.87 6,854.87
Approved Expense Beyond Project Budget 0.00
Sub-total 171,390.37 293,290,590
Sub-Consultants 159,665.53 159,665.53
Sub-total 159,665.53 159,665.53
Involce Total 8 331,055.90 $ 452,956.12
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BLACK&VEATCH

2

Project Number: NA

Date: 02/24/22
Project Name: Construction Management Services 2022
Invoice Number: 02
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2022 13.00 103,12 1,340.56
Champion, Jeffrey Construction RPR 2022 156.00 57.85 9,024.60
Cobb, James Construction Manager 2022 61.00 90.00 5,490.00
Godinez, Andy Office Construction Manager 2022 173.00 3151 5,451.23
Hayes, Matthew Project Engineer 2022 194.50 45.12 8,775.84
Kruse, Collin Project Engineer 2022 160.00 31.01 4,961.60
Locy, Douglas Field Services 2022 150,00 55,00 8,250,00
Peterman, Craig Resldent Engineer 2022 24,00 47.23 1,133,52
Plinke, Thomas Resident Engineer 2022 155.00 52.00 8,060.00
Taylor, David Resldent Englneer 2022 60.00 52,50 3,150.00
1,146.50 T 55,637.85
OFFICE SERVICES
Bushy, Wendle Adminstrative Support 2022 2.25 35,28 79.38
Cox, Wanda Adminstrative Support 2022 40.00 49.87 1,994.80
Diehl, David Project Manager 2022 23.00 57.60 1,324.80
Khan, Imran Data Architect 2022 3.50 58.40 204.40
Koopman, Sharon Adminstrative Support 2022 3.50 39.87 139,55
Murakami, Karla Adminstrative Support 2022 3.00 25.88 77.64
Schnleders, John Project Controls 2022 3.00 31.49 94.47
Schrag, Kyle Project Controls 2022 12.00 41,69 500.28
Shenoy, Mahash Data Architect 2022 8.00 22,17 177.36
Tyson, Toni Adminstrative Support 2022 2.50 33.50 83.75
White, Sharon Adminstrative Support 2022 0.50 32.33 16.17
Yeager, Nitharom Adminstrative Support 2022 2,50 31.58 78.95
103.75 4,771.55

Totals:

1,250,25

5 60,408.90



BLACK&VEATCH

Project Number: NA Date:

02/24/22
Project Name: Construction Management Services 2022
Invoice Number: 02
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Gestra Engineering Inc. 5 2,553,50
Materials Testing Consultants 5 462.00
RA Smith Inc. § 3,839.37
RDCs Sub-total $ 6,854.87
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ N
Subconsultant Costs
RA Smith Inc 5 152,062.41

Subconsultant 5% Markup $ 7,603.12
Subconsultant Sub-totals s 159,665.53
TOTAL DIRECT COSTS $ 166,520.40
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Cortney Nagel

MR N N
From; Joseph P. Ciurro
Sent: Friday, March 4, 2022 8:12 AM
To: Cortney Nagel
Subject: FW: GWA CP2A - Super Excavators HDD-3 Utility Strike - CMT Cost

From: Champion, Jeffrey A, <ChampionJA@bv.com>

Sent: Thursday, March 3, 2022 2:09 PM

To: Joseph P. Clurro <ICiurro@waukesha-water.com>; Dan S. Duchniak <DDuchniak@waukesha-water. com>;
Christopher J. Walter <CWalter@waukesha-water.com>

Subject: RE: GWA CP2A - Super Excavators HDD-3 Utility Strike - CMT Cost

........

{NOTICE: External Emall - ' — — " o
hls emall massage originated from outside the City of Waukesha, Do not click on links or o

pen attachments unless you have verified the sender. If

...........

........
......................

Joe
Charges for 2022 are below. All costs are BV charges, nothing from RA Smith.

1. Did B&V include costs in our invoices associated with the Super Excavators MMSD Sinkhole situation for
January and February?

a. January —~$0
b. February —$312.39

2. For the S) Louis Sewer Main hit/sinkhole, can you please send me any costs included in our past or current
invoices?

a. January and February — S0

Should you have questions or concerns regarding this information, please do not hesitate to contact me at your
convenience,

Thank you,

%

Jeff A, Champion, CCM*

Certified Construction Manager,

Program and Construction Management, Water
*National Certiflication

Black & Veatch

Central Region

M +1616-430-2578

ChampionJA@BV.com

Building a World of Difference.
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